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PROP. 13-PHASE I
* DFA - PROGRAM ANALYST
  DAS - CONTRACT OFFICE
  DGS - FINAL AGENCY APPROVAL

Current Status/IssueContractor Name Contract ManagerDescription Contract No Allocation Begin Term Program
Analyst Phone

 End Term Contract 
Manager Phone

Program
Analyst

No

1REGION (707) 576-2220

Mattole Restoration 
Council

Good Roads/Clear Creeks 
Program

 2/ 1/2002  3/31/2004 (707) 576-2220Janet Blake01-151-251-0 $197,144.00 Rachael Horsley (916) 341-5732 CLOSED 05/29/2004I-  9

Mendocino County Dept. 
of Transportation

Ancestor Creek Fish 
Passage

 8/ 1/2002  3/31/2005 (707) 576-2220Reg Cullen02-038-251-0 $172,507.00 Rachael Horsley (916) 341-5732 CONTRACTOR 
WITHDREW 8/5/2004

I- 17-2

Mendocino County RCD Blue Waterhole Road 
Sediment

(707) 576-2674Lauren Clyde02-123-251-1 $0.00 Rachael Horsley CLOSED 7/29/04I- 41-1

Mendocino County RCD Bluewater Hole Creek Road
(Garcia)

 2/15/2003  5/15/2004 (707) 576-2220Lauren Clyde02-123-251-0 $72,760.00 Rachael Horsley (916) 341-5732 CLOSED 7/29/2004I- 41

Northern Calif. Indian 
Dev. Council, Inc.

Ishi-Pishi  3/ 1/2002  3/31/2004 (707) 576-2220Jeff Church01-159-251-0 $199,537.00 Rachael Horsley (916) 341-5732 CLOSED 5/5/2004I-  8

Northern Calif. Indian 
Dev. Council, Inc.

Steinacher Road 
Decommissioning-Phase III

 6/ 1/2002  2/28/2004 (707) 576-2220Jeff Church01-214-251-0 $450,000.00 Rachael Horsley (916) 341-5732 CLOSED 4/2/2004I- 23

Redwood Community 
Action Agency

Bull Creek  3/15/2003  3/31/2005 (707) 576-2655Lynda Jacobsen02-152-251-1 $0.00 Rachael Horsley EXECUTED 
10/29/2004

I- 40-1

Redwood Community 
Action Agency

Bull Creek  3/15/2003  3/31/2005 (707) 576-2220Lynda Jacobsen02-152-251-0 $511,387.00 Rachael Horsley (916) 341-5732 EXECUTED 
4/23/2003

I- 40

Redwood community 
action agency

Lindsay Creek, Mad River 
Watershed

 9/18/2002  3/31/2005 (707) 576-2220Carrie Lukocic02-048-251-0 $200,000.00 Rachael Horsley (916) 341-5732 EXECUTED 
10/30/2002

I- 37

Siskiyou RCD French Creek (707) 576-2220Janet Blake02-083-251-0 $84,520.00 Rachael Horsley (916) 341-5732 EXECUTED 2/4/2003I- 49

Siskiyou Res. 
Conservation District

Scott River Ping. & 
Assessment

 3/ 1/2002  7/31/2004 (707) 576-2220Janet Blake01-139-251-0 $185,621.00 Rachael Horsley (916) 341-5732 CLOSED 8/20/04I- 17-1

2REGION (510) 622-2300

Contra Costa Co. Comm. 
Dev. Dept.

Contra Costa County 
Watershed Inventory and 
Creeks Restoration Strategy

 2/16/2003  3/31/2005 (510) 622-2346Chrsitine Boschen02-207-552-0 $80,000.00 Sally Meza (916) 341-5788 EXECUTED 
3/11/2004

I- 50

Contra Costa Co. Comm. 
Dev. Dept.

Contra Costa County 
Watershed Inventory and 
Creeks Restoration Strategy

02-207-552-1 $0.00 Sally Meza AT STATE BOARD - 
DFA MGRS. 
12/24/2004

I- 50-1

Marin County RCD  3/31/200602-131-252-1 $0.00 Sally Meza EXECUTED 
7/27/2004

I- 47-1
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Marin County RCD Tomales Bay 12/ 1/2002  3/31/2006 (510) 622-2438JOHN WEST02-131-252-0 $750,000.00 Sally Meza (916) 341-5559 EXECUTED 
4/28/2003

I- 47

SFCreek JPA Analysis & Sed. Reduction 10/ 1/2002  7/31/2004 (510) 622-2300Potter02-108-252-0 $200,000.00 Sally Meza (916) 341-5788 EXECUTED 4/3/2003I- 33

Urban Creeks Council Codornices Creek 
Resotration

(510) 622-2300Carrie Austin$200,000.00 Sally Meza (916) 341-5559 CANCELLED 
5/10/2002

I- 62

3REGION (805) 549-3147

Cachuma RCD San Antonio Creek 
Coordinated Resource 
Management Plan

11/ 1/2001 12/31/2003 (805) 549-3147Julia Dyer01-134-253-0 $200,000.00 Lola Barba (916) 341-5638 CLOSED 3/29/04I-  3

Carmel River Watershed 
Conservancy

Carmel River Watershed 
Mgmt Plan

 8/24/2002  3/31/2005 (805) 549-3147Alison Jones02-041-253-0 $197,280.00 Lola Barba (916) 341-5638 EXECUTED 9/3/2002I- 27

Carmel River Watershed 
Conservancy

Carmel River Watershed 
Mgmt Plan

 8/24/2002  3/31/2005 (805) 549-3761Chris Adair02-041-253-2 $0.00 Lola Barba AT STATE BOARD - 
DFA MGRS. 
12/08/2004

I- 27-2

Carpinteria Sanitary 
District

South Coast Beach 
Communities Septic to 
Sewer Project

10/22/2002 10/15/2004 (808) 549-3147Mike Higgins02-075-253-0 $423,140.00 Lola Barba (916) 341-5638 EXECUTED 
1/10/2003

I- 59

Co. of Santa Cruz 
Environmental Health 
Service

Nonpoint Santa Cruz Co. 
Beaches

 3/ 1/2003  3/31/2005 (805) 542-4624Angela Carpenter02-122-253-1 $0.00 Lola Barba AT STATE BOARD - 
DAS  11/29/2004

I- 66-1

Co. of Santa Cruz 
Environmental Health 
Service

Nonpoint Santa Cruz Co. 
Beaches

 3/ 1/2003  3/31/2005 (805) 549-3147Arkfeld02-122-253-0 $173,560.00 Lola Barba (916) 341-5638 EXECUTED 4/8/2003I- 66

COASTAL Watrshed 
Council

Clean Streams Program 12/ 1/2002  3/31/2005 (805) 549-3147Alison Jones02-127-253-0 $199,393.00 Lola Barba (916) 341-5638 EXECUTED 2/4/2003I- 34

Community Aliance with 
Family Farmers

Vegetative Conservation 
practices for Water Quality & 
Habitat diversity on Pajaro 

 7/ 1/2002  3/31/2005 (805) 549-3147Bill Arkfeld02-071-253-0 $331,298.00 Lola Barba (916) 341-5638 EXECUTED 
10/2/2002

I- 53

Los Osos L.O.C.S.D. Wastewater 
Facilities

 1/ 1/2002  6/30/2002 (916) 341-5638Sorrell Marks01-154-253-0 $2,000,000.00 Lola Barba (916) 341-5638 CLOSED 10/31/02I- 16

4REGION (213) 576-6600

City of Los Angeles 
Department of Public 
Works

8th St Low-Flow Diversion 
and Treatment Project

 5/15/2002 11/10/2003 (213) 576-6600Julie Clark01-181-254-0 $90,000.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
6/12/2002

I- 21

City of Los Angeles 
Department of Public 
Works

Upper LA River Watershed 
Urban Runoff Pollution 
Removal Projects

 7/ 1/2002  3/31/2005 (213) 620-2083Carlos Urrunaga02-027-254-0 $675,000.00 Monica Torres (916) 341-5495 EXECUTED 
11/26/2002

I- 22

LA and San Gabriel 
Rivers Watershed Council

Compton Creek Watershed 
Management Plan

 3/15/2003  3/31/2002 (213) 620-2083Dana Cole02-137-254-0 $200,000.00 Monica Torres (916) 341-5495 EXECUTED 3/7/2003I- 64
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LA and San Gabriel 
Rivers Watershed Council

Compton Creek Watershed 
Management Plan

(213) 620-2259Dan Cole02-137-254-1 $0.00 Monica Torres AT STATE BOARD - 
DAS  12/27/2004

I- 64-1

LA-San Gabriel River 
Watershed Council

Infiltration of Urban Runoff 
Demonstration Program

 3/15/2003  3/31/2005 (213) 620-2083Dana Cole02-135-254-0 $985,000.00 Monica Torres (916) 341-5495 EXECUTED 3/7/2003I- 63

Los Angeles County 
Department of Public 
Works

Ballona Creek Watershed 
Management Plan

 6/ 8/2002 10/31/2004 (213) 576-6600Raymond Jay01-243-254-0 $200,000.00 Monica Torres (916) 341-5495 EXECUTED 
8/19/2002

I- 18

Los Angeles County 
Department of Public 
Works

Ballona Creek Watershed 
Management Plan

(213) 620-6155David Koo01-243-254-1 $0.00 Monica Torres AT STATE BOARD - 
DFA PA   12/27/2004

I- 18-1

Los Angeles County 
Department of Public 
Works

Dominguez Chn'l WMP 
(Master)

 2/ 1/2002  8/31/2004 (213) 576-6600Julie Clark01-125-254-0 $200,000.00 Monica Torres (916) 341-5495 EXECUTED 
7/29/2002

I-  6

Los Angeles County 
Department of Public 
Works

Dominguez Chn'l WMP 
(Master)

(213) 576-6692Julie Clark01-125-254-2 $0.00 Monica Torres AT STATE BOARD - 
DFA PA

I-  6-2

Los Angeles County 
Department of Public 
Works

Dominguez Chn'l WMP 
(Master)

(213) 576-6692Julie Clark01-125-254-1 $0.00 Monica Torres EXECUTED  
7/09/2004

I-  6-1

North East Trees Arroyo Seco Watershed 
Management and 
Restoration Plan

 3/15/2003  3/31/2005 (213) 576-6761Macaria Flores02-138-254-0 $200,000.00 Monica Torres (916) 341-5495 EXECUTED 
5/20/2003

I- 56

San Gabriel Mountains 
Regional Conservancy

Watershed management 
plan for San Gabriel River 
Abouve Whittier Narrows

 7/17/2002  3/31/2005 (213) 576-6761Macaria Flores02-033-254-0 $200,000.00 Monica Torres (916) 341-5495 EXECUTED 9/3/2002I- 29

San Gabriel Valley 
Council of Governments

Rio Hondo River Watershed 
Management Plan

11/27/2002  7/31/2004 (213) 620-6155David Koo02-093-254-0 $200,000.00 Monica Torres (916) 341-5495 EXECUTED 
1/16/2003

I- 39

San Gabriel Valley 
Council of Governments

Time Extension David Koo02-093-254-1 $0.00 Monica Torres EXECUTED 
9/14/2004

I- 39-1

San Gabriel Valley 
Council of Governments

Time Extension (213) 620-6155David Koo02-093-254-2 $0.00 Monica Torres AT STATE BOARD - 
DFA PA   12/27/2004

I- 39-2

Southeren California 
Coastal Research Project

Coliform TMDL for Santa 
Monica Bay Beaches

 8/15/2002  3/31/2005 (213) 620-2083Dana Coles02-039-254-0 $575,798.00 Monica Torres (916) 341-5494 EXECUTED 
11/14/2002

I- 30

Southern California 
Coastal Water Research 
Project

Implementation and 
Evaluation of BMP's for 
Improving Coastal Water 

 1/15/2003  3/31/2005 (213) 620-2083Dana Cole02-113-254-0 $354,866.00 Monica Torres (916) 341-5495 EXECUTED 
1/23/2003

I- 45

Ventura County RCD Change in budget (213) 576-6633Macaria Flores02-135-254-1 $0.00 Monica Torres EXECUTED 
6/23/2004

I- 63-1

Ventura County RCD Time Extension (213) 620-2259Dana Cole02-135-254-2 $0.00 Monica Torres AT STATE BOARD - 
DFA MGRS. 
11/18/2004

I- 63-2
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5RREGION (530) 224-4845

Butte County Cherokee Watershed 
Investigation

11/15/2002  3/31/2005 (503) 224-4845guy Chetalat02-084-255-0 $168,871.00 Carmen Rios (916) 341-5559 EXECUTED 
11/18/2002

I- 11

Butte County Integrated Watershed 
Planning

 7/ 1/2002  8/30/2004 (530) 224-4845Guy Chetalat02-025-255-0 $191,549.00 Carmen Rios (916) 341-5559 EXECUTED 
6/10/2002

I- 10

Central Modoc RCD Upper Pit River Watershed 
Enhancement and 
Protection Project

 2/ 1/2003  3/31/2005 (503) 224-4845Dennis Heiman02-119-255-0 $229,900.00 Carmen Rios (916) 341-5821 EXECUTED 
3/05/2003

I- 61

Plumas Corp Sulphur Creek Watershed 
Assessment and Restoration 
Strategy

 4/ 1/2002  4/ 1/2005 (530) 224-4845Dennis Heiman01-127-255-0 $177,006.00 Carmen Rios (916) 341-5559 EXECUTED 
4/12/2002

I- 12

5SREGION (916) 464-3291

Almond Board Implementation of Best 
Management Practices to 
Mitigate OP Pesticides 

(916) 255-3000Robert Homes$380,000.00 Carmen Rios (916) 341-5495 9/11/02 
CONTRACTOR 
WITHDREW

I- 58

Panoche Drainage District Grassland Integrated 
Drainage Management 
Project

 4/ 1/2002  3/28/2004 (916) 255-3000Gail Cismowshki01-132-255-0 $987,200.00 Carmen Rios (916) 341-5821 CLOSED 6/11/2004I-  1

6SLTREGION (530) 542-5400

Adopt a Watershed Adopt a Watershed 
Education RB-6

 7/ 1/2002  3/31/2005 (503) 542-5400Kara Russell02-094-256-0 $287,400.00 Angie Valenzuela (916) 341-5494 EXECUTED 
10/28/2002

I- 44

Mono County Mono Basin and Upper 
Owens Watershed 
Management Plan

03-008-556-1 $0.00 Angie Valenzuela WITH DGS  
11/22/2004

I- 51-1

Mono County Mono Basin and Upper 
Owens Watershed 
Management Plans

 7/ 1/2003  3/30/2005 (530) 542-5571Jason Churchill03-008-556-0 $198,000.00 Angie Valenzuela (916) 341-5647 EXECUTED 
2/19/2004

I- 51

Mono County West Walker Watershed 
Management Plan

 7/ 1/2003  3/30/2005 (530) 542-5571Jason Churchill03-007-556-0 $198,000.00 Angie Valenzuela (916) 341-5647 EXECUTED 
2/19/2004

I- 52

Mono County West Walker Watershed 
Management Plan

03-007-556-1 $0.00 Angie Valenzuela WITH DGS 
11/22/2004

I- 52-1

Sierra Valley Alliance Upper Carson - amendment 
1

 9/15/2002 (530) 542-5400Churchill02-047-256-1 $200,000.00 Angie Valenzuela (916) 341-5647 EXECUTED 
9/23/2003

I- 26

Tahoe Regional Planning 
Agency

NPS Prevention through Ed. 
& Implementation of BMPs

 1/ 1/2003  3/30/2005 (530) 542-5400KARA THIEL02-136-256-0 $616,665.00 Angie Valenzuela (916) 341-5647 EXECUTED 
4/28/2003

I- 57

7REGION (760) 346-7491

Mission Springs Water 
District

MSWD Groundwater Quality 
Preservation Project

 8/ 1/2002 12/ 1/2003 (760) 346-7491K. OLATUNBOSUN02-070-257-0 $600,000.00 Angie Valenzuela (916) 341-5659 CLOSED 5/10/2004I- 25
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Salton Sea Authority Reducing Eutrophic 
Conditions At The Salton Sea

10/ 1/2002 12/ 1/2003 (760) 346-7491NADIM ZEYWAR02-051-257-0 $490,251.00 Angie Valenzuela (916) 341-5659 EXECUTED 
11/18/2002

I- 28

8REGION (909) 782-4130

Big Bear Municipal Water 
District

Big Bear Lake Watershed 
Restoration Plan

 7/ 1/2002  1/31/2002 (951) 320-2006Heather Boyd02-069-258-0 $200,000.00 Pam Nichols (916) 341-5909 EXECUTED 
1/16/2003

I- 60

City of Newport Beach 02-204-558-1 $0.00 Pam Nichols EXECUTED 
7/27/2004

I- 55-1

City of Newport Beach Little Corona/Buck Gully  6/ 1/2003  3/31/2005 (951) 782-4306Michael Perez02-204-558-0 $222,025.00 Pam Nichols (916) 341-5909 EXECUTED 
11/5/2003

I- 55

County of Orange Coyote Creek Watershed 
Management Plan

 5/15/2003  3/31/2005 (951) 782-7960David Woelfel02-168-258-0 $200,000.00 Pam Nichols (916) 341-5494 EXECUTED 3/2/2004I- 65

County of Orange San Diego Creek Sediment 
Basin and Weir Construction

 2/10/2003  3/31/2005 (909) 782-4130Wanda Smith02-140-258-0 $816,250.00 Pam Nichols (916) 341-5494 EXECUTED 
4/28/2003

I- 35

COUNTY OF ORANGE SERRANO CREEK 
STABILIZATION

 3/ 1/2002  4/ 1/2003 (909) 782-4130WANDA SMITH01-275-180-0 $570,000.00 Pam Nichols (916) 341-5609 EXECUTED 
1/17/2003

I- 14

Lake Elsinore and San 
Jacinto Watershed 
Authority

San Jacinto Watershed 
Mgmt Plan

 7/ 1/2002  6/30/2004 (909) 782-4130HOPE SMYTHE02-030-258-0 $200,000.00 Sallie Ashton (916) 341-5659 EXECUTED 
7/26/2002

I- 15

Orange County Urban Nutrient Source ID 
and BMP Evaluation for 
Newport Bay

 5/ 1/2003  3/31/2005 (951) 782-4130Shibberu02-165-258-0 $295,000.00 Pam Nichols (916) 341-5909 EXECUTED 
8/11/2003

I- 54

San Timoteo Watershed 
Management Authority

San Timoteo Watershed 
Management Program, Task 
4.2.1 Urban Stormwater 

 3/31/2003  3/31/2005 (951) 782-4130MARK ADELSEN02-141-258-0 $195,000.00 Pam Nichols (916) 341-5909 EXECUTED 
7/15/2003

I- 31

9REGION (858) 467-2952

City of Laguna Niguel Wetland Capture & 
Treatment (WetCAT) 
Network

 3/ 1/2002  3/31/2004 (858) 467-2952DAVID GIBSON01-122-259-0 $153,750.00 Janie Mitsuhashi (916) 341-5495 PROJECT CLOSED 
4/15/2004

I-  2

City of San Diego, City Of 
Del Mar, City Of Poway, 
County Of San Diego

Los Penasquitos Master 
Watershed Management 
Plan

 7/ 1/2002  3/30/2005 (858) 467-2952Woodward02-028-259-1 $200,000.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
06/10/2002

I- 19

County of Orange, Public 
Facilities & Resources 
Dept.

Munger Storm Drain 
Filtration Basin in Aliso 
Creek Watershed

02-177-559-1 $0.00 Janie Mitsuhashi WITH RECIPIENT 
FOR SIG. 10/1/2004

I- 43-1

County of Orange, Public 
Facilities & Resources 
Dept.

Munger Storm Drain 
Filtration Basin in Aliso 
Creek Watershed

 6/ 5/2003  3/31/2005 (858) 467-2952D. WOODWARD02-177-559-0 $204,500.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
9/11/2003

I- 43

County of Orange, Public 
Facilities and Resources 
Department

Dairy Fork Biofiltration Basin 
in Aliso Creek Watershed

(858) 467-2952Debbie Woodward$215,000.00 Janie Mitsuhashi (916) 341-5495 CANCELLEDI- 42
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County of San Diego Otay River Watershed 
Management Plan

 8/ 1/2002  3/31/2005 (858) 467-2952DAVID GIBSON02-036-259-0 $200,000.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
8/26/2002

I- 24

Environment Now Regional Wetlands And 
Watershed Management 
Plan For  Coastal Southern 

 4/15/2002  2/15/2005 (858) 467-2952D. WOODWARD01-156-259-0 $607,500.00 Janie Mitsuhashi (916) 341-5495 PROJECT CLOSED 
1/28/2004

I- 20

Los Penasquitos Lagoon 
Foundation

Los Penasquitos Lagoon 
Sediment Retention Project

02-029-259-1 $0.00 Janie Mitsuhashi AT STATE BOARD - 
DAS  12/7/2004

I- 36-1

Los Penasquitos Lagoon 
Foundation

Los Penasquitos Lagoon 
Sediment Retention Project

 7/ 1/2002  3/31/2005 (858) 467-2952D. WOODWARD02-029-259-0 $960,441.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
7/24/2002

I- 36

San Diego County 
Deparment of 
Environmental Health

San Diego River Watershed 
Mgmt Plan

 4/19/2002  3/30/2005 (858) 467-2952Dave Gibson01-150-259-1 $197,500.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
02/24/2004

I-  7

San Diego County Flood 
Control District

Santa Margarita Watershed 
Management Plan

 8/31/2002  3/31/2005 (858) 467-2952D. WOODWARD02-040-259-0 $200,000.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 9/3/2002I-  4

San Diego County Flood 
Control District

Tijuana River Watershed 
Management Plan

02-042-259-1 $0.00 Janie Mitsuhashi AT STATE BOARD - 
DAS 11/17/2004

I-  5-1

San Diego County Flood 
Control District

Tijuana River Watershed 
Management Plan

 9/ 5/2002  3/31/2005 (858) 467-2952DAVID  GIBSON02-042-259-0 $200,000.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 9/3/2002I-  5

UC Cooperative 
Extension, San Diego 
County

Reduction of Ag NPS in the 
Coastal Watersheds of San 
Diego Co

 3/ 6/2003  3/31/2005 (858) 467-2952Woodward02-132-259-0 $300,000.00 Janie Mitsuhashi (916) 341-5495 EXECUTED 
7/22/2003

I- 48
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